COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2001

ESTI MATE SUMVARY 15: 03: 03
CONTI D: C13308 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 13308- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 245.0 DAYS TIME ALLOW 11/30/20C FI XED COVPLETI ON DAI
REG ON- W DE GUARDRAI L UPGRADE PERCENT TIME:  93.51 ORI G TIME ALLON 11/30/20C FI XED COVPLETI ON DAT
PRQJECT NO SHE R500- 049
REGI ON- W DE GUARDRAI L UPGRADES
NAME OF ROAD:
PRQJECT COUNTI ES: VARI OUS, REG ON 5
CONTRACTOR:
GONZALES CONSTRUCTI ON COVPANY, | NC. PAY PERI OD ENDI NG 11/ 30/ 2001 DATE TI ME STARTED 03/14/2001
PO BOX 1468 DATE LET 02/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 20/ 2001 DATE TI ME STOPPED 11/13/2001
DATE CONTRACT EXECUTED  03/14/2001 DATE ACCEPTED 11/13/ 2001
DOLORES CO 81323-141970/ 882- 4805 DATE NOTI CE TO PROCEED 03/ 14/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 233, 710. 68 PARTI Cl PATI NG $ 230, 080. 68 $ 11, 234. 82
AWARD PRQJECT AMI:  $ 133, 728. 68 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 45% TOTAL EARNI NGS 230, 080. 68 11, 234. 82
FUNDS AVAI LABLE: $ 3, 630. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 230, 080. 68 11, 234. 82
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,401. 04 -164.03
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 226, 679. 64 11, 070. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 226, 679. 64 11, 070. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 070. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13308 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13308- Bl D ESTI MATE RUN 11/ 30/ 2001
PRQJECT: SHE R500- 049 ESTI MATE NO 0005 15: 03: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-01130 REMOVAL OF GUARDRAI L TYPE 3 6, 716. 000 6, 716. 000
LF 0. 000 0. 00
1. 50000 6, 716. 000 10, 074.00
0010 202-01300 REMOVAL COF END ANCHORAGE 25.000 24.000
EACH 1. 000 125. 00
125. 00000 25. 000 3,125.00
0015 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 8, 112. 500 7,937.500
LF 125. 000 1, 450. 00
11. 60000 8, 062. 500 93, 525. 00
0020 606-02001 END ANCHORAGE ( SLOTTED RAI L TERM NAL) 12. 000 11. 000
EACH 1. 000 1, 333.00
1, 333. 00000 12. 000 15, 996. 00
0025 606- 02003 END ANCHORAGE ( NONFLARED) 39. 000 35. 000
EACH 2.000 3, 050. 00
1, 525. 00000 37. 000 56, 425. 00
0030 626-00000 MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
3, 045. 00000 1.000 3, 045. 00
0035 630- 00000 FLAGGE NG 1, 268. 500 1, 156. 000
HOUR 112. 500 3,937.50
35. 00000 1, 268. 500 44,397.50
0040 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14.000 12. 600
EACH 1. 400 124.84
89. 17000 14.000 1, 248. 38
0045 630-80360 DRUM CHANNELI ZI NG DEVI CE 10. 000 9. 000
EACH 1. 000 53. 37
53. 37000 10. 000 533.70
0050 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 5. 000 4.500
EACH 0.500 32.61
65. 22000 5. 000 326. 10
0055 630-80380 TRAFFI C CONE 30. 000 27.000
EACH 3. 000 28.50

9. 50000 30. 000 285. 00



CONTI D C13308 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13308- BI D ESTI MATE RUN 11/ 30/ 2001
PRQJECT: SHE R500- 049 ESTI MATE NO 0005 15: 03: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0070 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0090 210-01200 RES END ANCHORAGE 1.000 0. 000
EACH 1. 000 800. 00
800. 00000 1.000 800. 00
0095 626- 00000 MOBI LI ZATI ON 300. 000 0. 000
LS 300. 000 300. 00
1. 00000 300. 000 300. 00

CAT 0200 CURRENT AMT $ 233,710.68% 11,234.82% 230, 080.68

PROJECT TOTAL CURRENT AMI $ 233,710.68% 11,234.82% 230, 080.68



